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Mr. Jim Brown

Olin Chemicals

Post Office Box 248
Charleston, Tennessee 37310

Re: Schedule for Phase III Field Activities
Olin Chemicals/McIntosh Plant Site
Mclntosh, Alabama
WCC File 90B449C-3F
Docurnent Control Number WCC-306

Desar Mr. Brown:

Woodward-Clyde Consultants (WCC) has scheduled the Phase III field activities based
on our discussions at the meeting with EPA on July 30, 1992,

Mobilization, contractor orientation, and a Level B health and safety training course
is scheduled for August 10, 1992. The work in Operable Unit 1 (OU-1) will be
conducted with two drilling rigs beginning on August 11, 1992, One rig will work in
the old plant landfill and the CPC plant areas; the other rig will work at the remainder
of the Solid Waste Management Units (SWMUs) to be investigated. We plan to work
through the weekend of August 15 and August 16. The OU-1 work is scheduled to be
completed about August 22, 1992.

The work in Operable Unit 2 (OU-2) is scheduled to begin on August 24, 1992. We
plan to collect the background sediment samples and the macroinvertebrate samples
on August 24 and August 25, We will then collect the grab samples from the wetlands
area and the two small ponds to the north of the basin followed by the core in the
wastewater ditch, If the OU-2 work is not completed by August 28, we will work
through the weekend of August 29 and August 30.

As work progresses, ] will notify you of any events that may affect the schedule that we
have outlined above. If you have any questions regarding this schedule, please contact

us at (504) 751.1873.
Very urs, B
i A. Beal Dennis E. Reece
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